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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/6/2005 Monday 060605QC923 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Thunderstorms in afternoon with heavy rain 88 70 SW 5-10 97%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXQOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech Ill, Robert Mangrun Senior Equipment
Operator, Donald Reeves Equipment Operator and Equipment Manager, Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Inspection, Receipt and Inventory of Donor Explosives from Pelham ASPand Inspection of Fill
Spoils from intrusive operation. See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel F Al Site UXO QC Specialist

Name Signature Title
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/7/2005 Tuesday 060705QC924 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
40% chance Rain & thunderstorms 86 68 SSE 10-15 97%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Inspection of Fill Spoils for UXO, Preparatory and Initial inspections for Intrusive operations.
See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title

DACA87-99-D-0010 B-2a.4
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/8/2005 Wednesday 060805QC925 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Partly Cloudy with Chance of rain 91 70 SSE 5/10 96%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Inspection of Fill Spoils for UXO and Follow-up on Intrusive operations. See Surveillanecs for
this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/9/2005 Thursday 060905QC926 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Partly Cloudy with 30% chance of rain 90 67 WSW 5-10 86%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Inspection of Fill Spoils for UXO. See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel g Site UXO QC Specialist

Name Signature Title
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/10/2005 Friday 061005QC927 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Cloudy With Possible Thunder Storms 40% 84 73 ESE 5-10 97%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Inspection of Fill Spoils for UXO and Follow-up on Intrusive operations. See Surveillanecs for
this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/13/2005 Monday 061305QC928 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Clear and Sunny 91 68 ENE 3 96%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Inspection of Fill Spoils for UXO, See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel g Site UXO QC Specialist

Name Signature Title
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/14/2005 Tuesday 061405QC929 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Clear and Sunny 90 71 WNW@5-10 91%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Inspection of Fill Spoils for UXO, See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel g Site UXO QC Specialist

Name Signature Title
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/15/2005 Wednesday 061505QC930 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sunny and Clear 92 73 NW@5-10 915

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Inspection of Fill Spoils for UXO, See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel g Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.10
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/16/2005 Thursday 061605QC931 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sunny and Clear 91 64 NNW@5-10 96%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Weekly Explosive Inventory, Follow-up on Intrusive operations, Inspection of Fill
Spoils for UXO, See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title

DACA®87-99-D-0010 B-2a.11
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/17/2005 Friday 061705QC932 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sunny and Clear 87 64 N@5-10 46%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

No Activity

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel g Site UXO QC Specialist

Name Signature Title
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/21/2005 Tuesday 062105QC933 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sunny and Clear 85 67 Varied 80%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Follow-up on Intrusive operations, Inspection of Fill Spoils for UXO, See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel g Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.13
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/22/2005 Wednesday 062205QC934 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sunny and Clear 88 66 NNW@ 5-10 90

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager, Art
Holcomb, Program Manager, Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Follow-up on Intrusive operations

Other
Did Near Miss on CAT IT-28 for Brake Failure

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
Catipillar Mechanic

Grady Bendel g Site UXO QC Specialist

Name Signature Title
DACA87-99-D-0010 B-2a.14
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/23/2005 Thursday 062305QC935 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sunny and Clear 93 66 Varied 93

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Weekly Explosive Inventory, Inspection of Fill Spoils for UXO, See Surveillanecs
for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/24/2005 Friday 062405QC936 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sunny and Clear 93 68 Varied 90

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXQOS, Len Lister UXO Tech I1l, Anthony Joiner UXO Tech I, Robert Mangrun Senior
Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager, Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

No Activity

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.16
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/27/2005 Monday 062705QC937 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Scattered Thunderstorms 87 67 Varied 90

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Follow-up on Intrusive operations, Inspection of Fill Spoils for UXO, See Surveillanecs for this
date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title

DACA®87-99-D-0010 B-2a.17
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/28/2005 Tuesday 062805QC938 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sunshine with possible afternoon Thunder Stor 87 72 Varied 96%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Preformed Administrative work

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
ADEM Lebaron Rudolph

Grady Bendel g Site UXO QC Specialist

Name Signature Title
DACA87-99-D-0010 B-2a.18
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/29/2005 Wednesday 062905QC939 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sunshine with possible afternoon Thunder Stor 87 72 Varied 96%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager, Art Holcomb, Program Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

No Activity

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel g Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.19
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
6/30/2005 Thursday 063005QC940 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sun with patches of clouds 91 72 Varied 97%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Follow-up on Intrusive operations.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel g Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.20
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Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/1/2005 Friday 070105QC941 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sunshine with possible afternoon Thunder Stor 91 72 WNW@ 5-10 97%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Weekly Explosive Inventory.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
Superior Tire Mechanic

Grady Bendel g Site UXO QC Specialist

Name Signature Title
DACA87-99-D-0010 B-2a.21

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/6/2005 Wednesday 070605QC942 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Cloudy with chanes of rain 81 73 ESE@ 15-25 91%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

See Surveillance for this day for Stop work do to weather.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel g Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.22
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/7/2005 Thursday 070705QC943 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Partly Cloudy 82 69 SSW@ 5-10 96%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Follow-up on Intrusive operations, Inspection of Fill Spoils for UXO, See Surveillanecs for this
date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.23
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/8/2005 Friday 070805QC944 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Morning sunshine giving way to afternoon Thun 94 76 NW@ 5-10 87%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Weekly Explosive Inventory, Follow-up on Intrusive operations, Inspection of Fill
Spoils for UXO, See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.24
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/11/2005 Monday 071105QC945 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Partly Cloudy with some Rain 87 71 S@ 15-20 90%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Follow-up on Intrusive operations, Inspection of Fill Spoils for UXO, See Surveillanecs for this
date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received
None

Special Notes/Other

None

Visitors
None

Grady Bendel F S Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.25
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/12/2005 Tuesday 071205QC946 @ Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Partly Cloudy with some Rain 88 71 SW@ 5-10 96%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

See Surveillance for this day for Stop work do to weather.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel g Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.26
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/13/2005 Wednesday 071305QC947 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Partly Cloudy with 80% chance of rain and Thu 87 72 WSW@ 5-10 97%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Follow-up on Intrusive operations, Surveillance for ADEM/UXOPRO Visit. See Surveillanecs
for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
Shana Decker ADEM, LaBarron Roudolph ADEM, Kaneshia Townsera ADEM, Matt Levesque UXOPRO

Grady Bendel F G Site UXO QC Specialist

Name Signature Title
DACA87-99-D-0010 B-2a.27

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/14/2005 Thursday 071405QC948 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sunny with afternoon thundrstorms possible 85 72 SW@ 5-10 93%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager, Art Holcomb Program Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Follow-up on Intrusive operations, Inspection of Fill Spoils for UXO, See Surveillanecs for this
date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.28
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/15/2005 Friday 071505QC949 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Scattered Thunder Storms 83 74 SSW@ 5-10 93%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Weekly Explosive Inventory, Inspection of Fill Spoils for UXO, Surveillance for
this day for Stop work do to weather. See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
Weather delays do to Lightning holds

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.29
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/18/2005 Monday 071805QC950 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sunny 91 72 Light Varied 97%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Follow-up on Intrusive operations, See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel g Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.30
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/19/2005 Tuesday 071905QC951 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sunny with afternoon 92 71 Lght and Variecl 93%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Weekly Explosive Inventory, Inspection of Fill Spoils for UXO, Surveillance for
this day for Stop work do to weather. See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.31
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/20/2005 Wednesday 072005QC952 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sunny with afternoon thunderstorms possible 92 71 WSW@ 6 54%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Follow-up on Intrusive operations, Inspection of Fill Spoils for UXO, See Surveillanecs for this
date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.32
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/21/2005 Thursday 072105QC953 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sunny with afternoon thunderstorms possible 94 74 Varied 93%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Weekly Explosive Inventory, Follow-up on Intrusive operations, Inspection of Fill
Spoils for UXO, See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.33
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/22/2005 Friday 072205QC954 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sunny with afternoon thunderstorms possible 93 73 WNW@ 5-10 96%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

No Activity

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel g Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.34
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/25/2005 Monday 072505QC955 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
No Entry 0 0 None None

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)
See Daily Report

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

None

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

No Activity/ QC on Vacation

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.35
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/26/2005 Tuesday 072605QC956 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
No Entry 0 0 None None

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)
See Daily Report

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

None

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

No Activity/ QC on Vacation

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.36
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/27/2005 Wednesday 072705QC957 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
No Entry 0 0 None None

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)
See Daily Report

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

None

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

No Activity/ QC on Vacation

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.37
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/28/2005 Thursday 072805QC958 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
No Entry 0 0 None None

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)
See Daily Report

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

None

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

No Activity/ QC on Vacation

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.38
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
7/29/2005 Friday 072905QC959 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
No Entry 0 0 None None

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)
See Daily Report

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

None

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

No Activity/ QC on Vacation

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors

None

Grady Bendel Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.39
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
8/1/2005 Monday 080105QC960 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Partly Cloudy with possible afternoon thunderst 86 73 E@ 5-10 96%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager, Art
Holcomb Program Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area, Worked DGPS in GPO
area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Preparatory on Mapping, Follow-up on Intrusive operations, See Surveillanecs for
this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel g o Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.40
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
8/2/2005 Tuesday 080205QC961 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Partly Cloudy with possible afternoon thunderst 88 72 E@ 5-10 93%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager, Art
Holcomb Program Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area, Worked RTS in GPO
area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Initial inspection for Mapping Team. See Surveillances for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F s Site UXO QC Specialist

Name Signature Title

DACA®87-99-D-0010 B-2a.41
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
8/3/2005 Wednesday 080305QC962 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Partly Cloudy with possible afternoon thunderst 90 71 E@ 5-10 93%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Intrusive operations using Heavy Equipment in the Construction Debris Removal Area, Worked RTS and
Reacquire equipment in GPO area

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Prepatory for Reacquire Team. See Surveillances for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received
None

Special Notes/Other

None

Visitors

None

Grady Bendel i AN Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.42
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
8/4/2005 Thursday 080405QC963 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Morning Sun Shine followed by isolated afterno 94 70 E@ 5-10 97%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Operations include: Geophyiscal mapping, Mag and Dig operations on areas that can not be mapped with DGPS
EMG61 and Intrusive Operations

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Weekly Explosive Inventory, Prepatory for Mag and Dig Team, Initial for Mapping
Team, and Surviellance for the remarking of the Daily Locator test grid. See Surveillances for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received
None

Special Notes/Other

None

Visitors

None

Grady Bendel o Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.43
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
8/5/2005 Friday 080505QC964 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Partly Cloudy early with scattered showers and t 89 73 Lght and Variecl 90%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Operations include: Geophyiscal mapping, Mag and Dig operations on areas that can not be mapped with DGPS
EMG61 and Intrusive Operations

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Follow-up on Mapping Team and Follow-up on Intrusive operations, See
Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received
None

Special Notes/Other

None

Visitors

None

Grady Bendel o Site UXO QC Specialist

Name Signature Title

DACA®87-99-D-0010 B-2a.44
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
8/8/2005 Monday 080805QC965 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Scattered thunderstorms. Chance of rain 40%. 85 74 ight and variabl 91%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Operations include: Geophyiscal mapping, Mag and Dig operations on areas that can not be mapped with DGPS
EMG61 and Intrusive Operations

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Follow-up on Mapping Team and Follow-up on Intrusive operations, See
Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received
None

Special Notes/Other

None

Visitors

None

Grady Bendel o Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.45
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
8/9/2005 Tuesday 080905QC966 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Mixed clouds and sun this morning. Scattered th 88 74 Ls light and vari 93%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Operations include: Geophyiscal mapping, Mag and Dig operations on areas that can not be mapped with DGPS
EMG61 and Intrusive Operations

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Follow-up on Mapping Team and Follow-up on Intrusive operations, See
Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received
None

Special Notes/Other

None

Visitors

None

Grady Bendel o Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.46
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
8/10/2005 Wednesday 081005QC967 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Some Clouds possible Isolated thunderstorms in 92 74 Lght and Variecl 97%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager, Art Holcomb Program Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Operations include: Geophyiscal mapping, Mag and Dig operations on areas that can not be mapped with DGPS
EM®61 and Intrusive Operations

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Surveillance for Securing operations do to weather, See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title

DACA®87-99-D-0010 B-2a.47
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
8/11/2005 Thursday 081105QC968 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Sun and clouds mixed with slight chance of thu 93 70 Lght and Variecl 100%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Operations include: Geophyiscal mapping, Mag and Dig operations on areas that can not be mapped with DGPS
EM®61 and Intrusive Operations

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Surveillance for 10% hole checks, See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.48
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
8/12/2005 Friday 081205QC969 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Partly cloudy with afternoon thunderstorms 90 73 Lght and Variecl 96%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager, Art Holcomb Program Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Operations include: Geophyiscal mapping, Mag and Dig operations on areas that can not be mapped with DGPS
EM®61 and Intrusive Operations

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Weekly Explosive Inventory. See Surveillances for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.49
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
8/15/2005 Monday 081505QC970 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Partial Cloudiness early, with scattered showers 95 72 Light and winds 97%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager, Art Holcomb Program Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Operations include: Geophyiscal mapping, Mag and Dig operations on areas that can not be mapped with DGPS
EM®61 and Intrusive Operations

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Follow-up on Mapping Team/Reacquire Team and Follow-up on Intrusive
operations, See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel o Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.50
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
8/16/2005 Tuesday 081605QC971 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Some Clouds, possible afternoon thunderstorms. 93 72 Lght and Variecl 96%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager, Art Holcomb Program Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Operations include: Geophyiscal mapping, Mag and Dig operations on areas that can not be mapped with DGPS
EM®61 and Intrusive Operations

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Follow-up on Mapping/Reaquire Team operations, See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.51
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
8/17/2005 Wednesday 081705QC972 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Partly Cloudy early with possible thunderstorms 91 73 Lght and Variecl 93%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Operations include: Geophyiscal mapping, Mag and Dig operations on areas that can not be mapped with DGPS
EMG61, Intrusive Operations and QC 10% checks and Mil-Std 1916 checks

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Surveillance on hole digs , See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel F G Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.52
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
8/18/2005 Thursday 081805QC973 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Mixed Clouds with Sun and scattered thunderst 87 74 SW 5-10 97%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Operations include: QC Geophyiscal mapping, Mag and Dig operations, Intrusive Operations and QC 10%
checks and Mil-Std 1916 checks

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Surveillance on Lot #2 of Grids that have Passed both QC hole checks and Mil-Std
1916 and submitted to Army Corps of Engineers for Qualitiy Assurance, See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received

None

Special Notes/Other

None

Visitors
None

Grady Bendel g o Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.53
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

Daily Quality Control Report Form

Tetra Tech EC, Inc.

Date Day Report Number Project Name Contract Number
8/19/2005 Friday 081905QC974 | Fort McClellan, Alabama DACA87-99-D-0010
Weather/Precipitation High Low Wind Humidity
Some Clouds and possibly an isolated thunderst 92 73 Light and varied 96%

FWENC Personnel On Site (Reference/Attach Superintendent's Daily Report if Applicable)

Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I,
Robert Mangrun Senior Equipment Operator, Donald Reeves Equipment Operator and Equipment Manager,
Todd Biggs Project Manager

Equipment On Site Active this Shift Yes/No

See Daily Report Yes

Subcontractors On Site Subcontractor's QC Report Attached Yes/No
None N/A

Material/Equipment Received (Reference/Attach Inspection Reports)

None

Work Performed

Operations include: QC Geophyiscal mapping, Mag and Dig operations, Intrusive Operations and QC 10%
checks and Mil-Std 1916 checks

Quality Control Activities (Reference/Attach Inspection Report).
Task Order 10 Eastern Bypass Construction Debris Area

Completed Surveillances for the following: Completed Surveillance on Lot #1 of Grids that have Passed both QC hole checks and Mil-Std
1916 and submitted to Army Corps of Engineers for Qualitiy Assurance, Completed Weekly Explosive Inventory and Preparatory and
Initial for Demolition Team, See Surveillanecs for this date.

Other

None

Problems Encountered/Corrective Actions Taken
None

Directions Given/Received
None

Special Notes/Other

None

Visitors

None

Grady Bendel i AN Site UXO QC Specialist

Name Signature Title

DACAB87-99-D-0010 B-2a.54
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
Other
2-Phase

N/A
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

Receipt and Inventory of Donor Explosives

Received stored Donor Explosives from Pelham Range ASP, transported and inventoried all items, and stowed at
Fort McClellan Storage Magazines/ESB with out incident. All explosives accounted for.

Personnel involved: Cecil Taylor SUXOS, Grady Bendel UXOSO/QC
Conducted By: Signature: Date:

Grady Bendel Q ;g WM 6/6/2005

5-Site UXO QC Specialist Review

Comments:

Found No Descrepancies

Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E éﬁ wM 6/6/2005

DACA87-99-D-0010 B-2a.55
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

QC Team

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

Conducted By:

4-Observed Condition/Activities

Visual Inspection of Explosive Magazine Grounding

Visually observed the 12 grounding points and connections to the 2- Type 2 Potable magazine and found all
grounding cables and connection to be in good condition.

Personnel involved: Cecil Taylor SUXQOS, Grady Bendel UXOSO/QC

Signature: Date:
Grady Bendel Q ; g WM 6/6/2005
5-Site UXO QC Specialist Review
Comments:
Found No Descrepancies
Acceptable Deficiency Report #:  N/A
[ Unacceptable Non-Conformance Report # N/A
Name: Signature: Date:
Grady Bendel 6/6/2005

GodDudl

DACA87-99-D-0010

B-2a.56

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Preparatory
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

Intrusive Operations with Heavy Equipment
All Personnel were briefed on the work Plan requirements and Guide Lines. Reviewed Site Safety Plan and
information.
1. Verify that appropriate plans and procedures developed and are available.

2. Verify personnel identified are available and meet the requirements/qualifications for the position or waivers
obtained from the client.

3. Verify that the required training has been performed.

4. Verify identified equipment is available, functional, and appropriate for the job.
5. Verify that the preliminary work and coordination have been accomplished.

6. Verify the level of quality expected is understood.

7. Verify Work Plan and applicable Standard Operating Procedures (SOPs) have been reviewed and understood by
the workers

8. Brief process improvement program

Personnel involved: Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech Ill, Anthony Joiner

UXO Tech I, Robert Mangrum Senior Equipment Operator, Donald Reeves Equipment
Operator

Conducted By: Signature: Date:

Grady Bendel Q ;g wM 6/7/2005

5-Site UXO QC Specialist Review

Comments:

Will futher monitor the 3 phase QC plan by use of an Initial Inspection and then with Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

(] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel Q E 7)0 M 6/7/2005

DACA87-99-D-0010 B-2a.57
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report

DACA87-99-D-0010

Former Ft. McClellan, AL
1-Activity
QC Team
2-Phase
Initial
3-References
TO-10 Construction Debris Removal
4-Observed Condition/Activities

Intrusive Operations with Heavy Equipment

Conducted an Initial Phase Inspection on Construction Removal Operation, and the following was observed:

EZ for non-essential personnel has been established and physical barricades were set out as required and all Locks
were changed on required gates.

Daily Equipment Checks are being performed as needed and logged.

Team had all required tools and equipment.

All hand held locators were checked at the test area prior to departure.

Team leader maintained all required information on the palm top computer.

Photos were taken as required.

No discrepancies were noted.

Personnel involved: Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech Ill, Anthony Joiner
UXO Tech I, Robert Mangrum Senior Equipment Operator, Donald Reeves Equipment
Operator

Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 6/7/2005

5-Site UXO QC Specialist Review

Comments:

Will futher monitor the 3 Phase QC plan by use of Follow-up Inspections.

Acceptable Deficiency Report #:  N/A

[ ] Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g wM 6/7/2005

DACA87-99-D-0010 B-2a.58
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase
N/A
3-References
TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from grid C67. These checks are being
preformed during breaks and periodic times through out the day.
Nothing found

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech |
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 6/7/2005

5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel 0 E 60 M 6/7/2005

DACA87-99-D-0010 B-2a.59
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.
5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech I11, Anthony Joiner UXO Tech I, Robert
Mangrum Senior Equipment Operator, Donald Reeves Equipment Operator
Conducted By: Signature: Date:

Grady Bendel Q ;g WM 6/8/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

(] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel Q E 7)0 M 6/8/2005

DACA87-99-D-0010 B-2a.60
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase
N/A
3-References
TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from grid C67. These checks are being
preformed during breaks and periodic times through out the day.
Nothing found

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech |
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 6/8/2005

5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel 0 E 60 M 6/8/2005

DACA87-99-D-0010 B-2a.61
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

QC Team

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

Nothing found

4-Observed Condition/Activities

Intrusive Operations with Heavy Equipment

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from grid C67, D34 and D47. These
checks are being preformed during breaks and periodic times through out the day.

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech |

Conducted By: Signature: Date:
Grady Bendel Q ; 5 WM 6/9/2005
5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:
Grady Bendel 6/9/2005

GudDudl

DACA87-99-D-0010

B-2a.62

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids S02, S03

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I, Robert
Mangrum Senior Equipment Operator, Donald Reeves Equipment Operator
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 6/10/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 6/10/2005

DACA87-99-D-0010 B-2a.63
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

QC Team

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

Nothing found

4-Observed Condition/Activities

Intrusive Operations with Heavy Equipment

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from grid SO2 and S03. These checks are
being preformed during breaks and periodic times through out the day.

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech |

Conducted By: Signature: Date:
Grady Bendel Q ; 5 WM 6/10/2005
5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:
Grady Bendel 6/10/2005

GudDudl

DACA87-99-D-0010

B-2a.64

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids D07, D14 and D22

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I, Robert
Mangrum Senior Equipment Operator, Donald Reeves Equipment Operator
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 6/13/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 6/13/2005

DACA87-99-D-0010 B-2a.65
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

QC Team

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

Nothing found

4-Observed Condition/Activities

Intrusive Operations with Heavy Equipment

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from grid D07, D14 and D22. These
checks are being preformed during breaks and periodic times through out the day.

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech |

Conducted By: Signature: Date:
Grady Bendel Q ; 5 WM 6/14/2005
5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:
Grady Bendel 6/14/2005

GudDudl

DACA87-99-D-0010

B-2a.66

TETRATECH EC, INC.



Site Specific Final Report

Eastern Bypass Construction Debris Area

Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

QC Team

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Intrusive Operations with Heavy Equipment
checks are being preformed during breaks and periodic times through out the day.
Nothing found
Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 11

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from grid D07, D14 and D22. These

Grady Bendel 0 E 5@(%

Conducted By: Signature: Date:
Grady Bendel Q ; 5 WM 6/15/2005
5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

6/15/2005

DACA87-99-D-0010 B-2a.67

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Weekly Explosive Inventory

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Weekly Explosives Inventory

Conducted a weekly inventory of TtECI explosives stored at the Fort McClellan work site. The inventories
quantities were recorded on the magazine data cards maintained with the Explosives and the copies in the bunker

book maintained in the site office. Items expended since the last inventory were reconciled with expenditure
documents and on hand quantities.

Personnel involved: Cecil Taylor SUXSO, Grady Bendel UXOSO/QC

Conducted By: Signature: Date:
Grady Bendel Q ; 75 WM 6/16/2005
5-Site UXO QC Specialist Review

Comments:

No Discrepancies

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:
Grady Bendel 6/16/2005

GudDudl

DACA87-99-D-0010

B-2a.68

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids D07, D14 and D22

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I, Robert
Mangrum Senior Equipment Operator, Donald Reeves Equipment Operator
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 6/16/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 6/16/2005

DACA87-99-D-0010 B-2a.69
TETRATECH EC, INC.



Site Specific Final Report

Eastern Bypass Construction Debris Area

Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

QC Team

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Intrusive Operations with Heavy Equipment
checks are being preformed during breaks and periodic times through out the day.
Nothing found
Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 11

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from grid D07, D14 and D22. These

Grady Bendel 0 E 5@(%

Conducted By: Signature: Date:
Grady Bendel Q ; 5 WM 6/16/2005
5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

6/16/2005

DACA87-99-D-0010 B-2a.70

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids D07, D14 and D22

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I, Robert
Mangrum Senior Equipment Operator, Donald Reeves Equipment Operator
Conducted By: Signature: Date:

Grady Bendel Q ;gwﬂ 6/21/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 6/21/2005

DACA87-99-D-0010 B-2a.71
TETRATECH EC, INC.



Site Specific Final Report

Eastern Bypass Construction Debris Area

Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

QC Team

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Intrusive Operations with Heavy Equipment
checks are being preformed during breaks and periodic times through out the day.
Nothing found
Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 11

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from grid D07, D14 and D22. These

Grady Bendel 0 E 5@(%

Conducted By: Signature: Date:
Grady Bendel Q ; 5 WM 6/21/2005
5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

6/21/2005

DACA87-99-D-0010 B-2a.72

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids D07, D14, D15, D22 and D23

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I, Robert
Mangrum Senior Equipment Operator, Donald Reeves Equipment Operator
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 6/22/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 6/22/2005

DACA87-99-D-0010 B-2a.73
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Weekly Explosive Inventory

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Weekly Explosives Inventory

Conducted a weekly inventory of TtECI explosives stored at the Fort McClellan work site. The inventories
quantities were recorded on the magazine data cards maintained with the Explosives and the copies in the bunker

book maintained in the site office. Items expended since the last inventory were reconciled with expenditure
documents and on hand quantities.

Personnel involved: Cecil Taylor SUXSO, Grady Bendel UXOSO/QC

Conducted By: Signature: Date:
Grady Bendel Q ; 75 WM 6/23/2005
5-Site UXO QC Specialist Review

Comments:

No Discrepancies

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:
Grady Bendel 6/23/2005

GudDudl

DACA87-99-D-0010

B-2a.74

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase
N/A
3-References
TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from grid D07, D14, D15, D22 and D23.
These checks are being preformed during breaks and periodic times through out the day.
Nothing found

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 11
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 6/23/2005

5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel 0 E 60 M 6/23/2005

DACA87-99-D-0010 B-2a.75
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids D07, D14, D15, D22 and D23

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech I11, Robert Mangrum Senior Equipment
Operator, Donald Reeves Equipment Operator

Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 6/27/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 6/27/2005

DACA87-99-D-0010 B-2a.76
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase
N/A
3-References
TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from grid D07, D14, D15, D22 and D23.
These checks are being preformed during breaks and periodic times through out the day.
Nothing found

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 11
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 6/27/2005

5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel 0 E 60 M 6/27/2005

DACA87-99-D-0010 B-2a.77
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids D07, D14, D15, D22 and D23

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech I11, Robert Mangrum Senior Equipment
Operator, Donald Reeves Equipment Operator

Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 6/30/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 6/30/2005

DACA87-99-D-0010 B-2a.78
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Weekly Explosive Inventory

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Weekly Explosives Inventory

Conducted a weekly inventory of TtECI explosives stored at the Fort McClellan work site. The inventories
quantities were recorded on the magazine data cards maintained with the Explosives and the copies in the bunker

book maintained in the site office. Items expended since the last inventory were reconciled with expenditure
documents and on hand quantities.

Personnel involved: Cecil Taylor SUXSO, Grady Bendel UXOSO/QC

Conducted By: Signature: Date:
Grady Bendel Q ; 75 WM 7/1/2005
5-Site UXO QC Specialist Review

Comments:

No Discrepancies

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:
Grady Bendel 7/1/2005

GudDudl

DACA87-99-D-0010

B-2a.79

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase
N/A
3-References
TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
0900 Secured Field operations do to inclimate weather. Conditions became to unsafe for working Heavy
Equipment with out hazard to Equipment operators.

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech I11, Robert Mangrum Senior Equipment
Operator, Donald Reeves Equipment Operator

Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 7/6/2005

5-Site UXO QC Specialist Review

Comments:

No Entry

[ ] Acceptable Deficiency Report #:  N/A

[]" Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel 0 E 60 M 7/6/2005

DACA87-99-D-0010 B-2a.80
TETRATECH EC, INC.



Site Specific Final Report

Eastern Bypass Construction Debris Area

Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

QC Team

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Intrusive Operations with Heavy Equipment
checks are being preformed during breaks and periodic times through out the day.
Nothing found
Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 11

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from grid D83, D68, D69 and D75. These

Grady Bendel 0 E 5@(%

Conducted By: Signature: Date:
Grady Bendel Q ; 5 WM 7/7/2005
5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

7/7/2005

DACA87-99-D-0010 B-2a.81

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids D83, D68, D69 and D75

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech I11, Robert Mangrum Senior Equipment
Operator, Donald Reeves Equipment Operator

Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 7/7/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 7/7/2005

DACA87-99-D-0010 B-2a.82
TETRATECH EC, INC.



Site Specific Final Report

Eastern Bypass Construction Debris Area

Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

QC Team

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Intrusive Operations with Heavy Equipment
checks are being preformed during breaks and periodic times through out the day.
Nothing found
Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 11

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from grid D83, D68, D69 and D75. These

Grady Bendel 0 E 5@(%

Conducted By: Signature: Date:
Grady Bendel Q ; 5 WM 7/8/2005
5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

7/8/2005

DACA87-99-D-0010 B-2a.83

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Weekly Explosive Inventory

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Weekly Explosives Inventory

Conducted a weekly inventory of TtECI explosives stored at the Fort McClellan work site. The inventories
quantities were recorded on the magazine data cards maintained with the Explosives and the copies in the bunker

book maintained in the site office. Items expended since the last inventory were reconciled with expenditure
documents and on hand quantities.

Personnel involved: Cecil Taylor SUXSO, Grady Bendel UXOSO/QC

Conducted By: Signature: Date:
Grady Bendel Q ; 75 WM 7/8/2005
5-Site UXO QC Specialist Review

Comments:

No Discrepancies

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:
Grady Bendel 7/8/2005

GudDudl

DACA87-99-D-0010

B-2a.84

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids D83, D68, D69 and D75

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech I11, Robert Mangrum Senior Equipment
Operator, Donald Reeves Equipment Operator

Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 7/8/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 7/8/2005

DACA87-99-D-0010 B-2a.85
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids D83, D68, D69 and D75

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech I11, Robert Mangrum Senior Equipment
Operator, Donald Reeves Equipment Operator

Conducted By: Signature: Date:

Grady Bendel Q ;gwﬂ 7/11/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 7/11/2005

DACA87-99-D-0010 B-2a.86
TETRATECH EC, INC.



Site Specific Final Report

Eastern Bypass Construction Debris Area

Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

QC Team

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Intrusive Operations with Heavy Equipment
checks are being preformed during breaks and periodic times through out the day.
Nothing found
Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 11

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from grid D83, D68, D69 and D75. These

Grady Bendel 0 E 5@(%

Conducted By: Signature: Date:
Grady Bendel Q ; gwﬂ 7/11/2005
5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

7/11/2005

DACA87-99-D-0010 B-2a.87

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
1300 Secured Field operations do to inclimate weather. Conditions became to unsafe for working Heavy
Equipment with out hazard to Equipment operators.

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech I11, Robert Mangrum Senior Equipment
Operator, Donald Reeves Equipment Operator

Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 7/12/2005

5-Site UXO QC Specialist Review

Comments:

No Entry

[ ] Acceptable Deficiency Report #:  N/A

[]" Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel 0 E 60 M 7/12/2005

DACA87-99-D-0010 B-2a.88
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids D14, D15, D22 and D23

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech I11, Robert Mangrum Senior Equipment
Operator, Donald Reeves Equipment Operator

Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 7/13/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 7/13/2005

DACA87-99-D-0010 B-2a.89
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase
N/A
3-References
TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
Escorted the involved personnel on site tour to observe what work has been completed in the Eastern By-pass
Construction Debris Removal Area. Also went to the GPO to allow ADEM and UXOPRO to review area.

Personnel involved: Todd BiggsProject Manager, Grady Bendel UXOQC/Safety, Shana Decker ADEM, LaBarron
Roudolph ADEM, Kaneshia Townsera ADEM, Matt Levesque UXOPRO
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 7/13/2005

5-Site UXO QC Specialist Review

Comments:

No Entry

[ ] Acceptable Deficiency Report #:  N/A

[]" Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel 0 E 60 M 7/13/2005

DACA87-99-D-0010 B-2a.90
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase
N/A
3-References
TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from Grids D07, D15 and D16. These
checks are being preformed during breaks and periodic times through out the day.

Nothing found

Personnel involved: Grady Bendel UXOSO/QC

Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 7/14/2005

5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel 0 E 60 M 7/14/2005

DACA87-99-D-0010 B-2a.91
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids D07, D15 and D16

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech I11, Robert Mangrum Senior Equipment
Operator, Donald Reeves Equipment Operator

Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 7/14/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 7/14/2005

DACA87-99-D-0010 B-2a.92
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Weekly Explosive Inventory

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Weekly Explosives Inventory

Conducted a weekly inventory of TtECI explosives stored at the Fort McClellan work site. The inventories
quantities were recorded on the magazine data cards maintained with the Explosives and the copies in the bunker

book maintained in the site office. Items expended since the last inventory were reconciled with expenditure
documents and on hand quantities.

Personnel involved: Cecil Taylor SUXSO, Grady Bendel UXOSO/QC

Conducted By: Signature: Date:
Grady Bendel Q ; 75 WM 7/15/2005
5-Site UXO QC Specialist Review

Comments:

No Discrepancies

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:
Grady Bendel 7/15/2005

GudDudl

DACA87-99-D-0010

B-2a.93

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

QC Team

2-Phase

Follow Up

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Intrusive Operations with Heavy Equipment
1300 Secured Field operations do to inclimate weather (Lightning). Conditions became to unsafe for working
Heavy Equipment with out hazard to Equipment operators.

Personnel involved: Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech Il1, Robert
Mangrum Senior Equipment Operator, Donald Reeves Equipment Operator, Anthony Joiner

UXI Tech

Conducted By: Signature: Date:
Grady Bendel Q ; 75 WM 7/15/2005
5-Site UXO QC Specialist Review

Comments:

No Entry

[ ] Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:
Grady Bendel 7/15/2005

GudDudl

DACA87-99-D-0010

B-2a.94

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase
Follow Up
3-References
TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from Grids D07, D15 and D16. These
checks are being preformed during breaks and periodic times through out the day.
Nothing found
Personnel involved: Grady Bendel UXOSO/QC, Equipment operator Donald Reeves
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 7/15/2005

5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel 0 E 60 M 7/15/2005

DACA87-99-D-0010 B-2a.95
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids D07, D15 and D16

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech I11, Robert Mangrum Senior Equipment
Operator, Donald Reeves Equipment Operator

Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 7/18/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 7/18/2005

DACA87-99-D-0010 B-2a.96
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids D07, D15 and D16

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech I11, Robert Mangrum Senior Equipment
Operator, Donald Reeves Equipment Operator

Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 7/19/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 7/19/2005

DACA87-99-D-0010 B-2a.97
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase
N/A
3-References
TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from Grids D07, D15 and D16. These
checks are being preformed during breaks and periodic times through out the day.
Nothing found

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 11
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 7/19/2005

5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel 0 E 60 M 7/19/2005

DACA87-99-D-0010 B-2a.98
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

QC Team

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Intrusive Operations with Heavy Equipment
1530 Secured Field operations do to inclimate weather (Lightning). Conditions became to unsafe for working
Heavy Equipment with out hazard to Equipment operators.

Personnel involved: Cecil Taylor SUXOS, Grady Bendel UXOSO/QC, Len Lister UXO Tech Il1, Robert
Mangrum Senior Equipment Operator, Donald Reeves Equipment Operator, Anthony Joiner

UXI Tech

Conducted By: Signature: Date:
Grady Bendel Q ; 75 WM 7/19/2005
5-Site UXO QC Specialist Review

Comments:

No Entry

[ ] Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:
Grady Bendel 7/19/2005

GudDudl

DACA87-99-D-0010

B-2a.99

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids D07, D15 and D16

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech I11, Robert Mangrum Senior Equipment
Operator, Donald Reeves Equipment Operator

Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 7/20/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 7/20/2005

DACA87-99-D-0010 B-2a.100
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase
N/A
3-References
TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from Grids D07, D15 and D16. These
checks are being preformed during breaks and periodic times through out the day.
Nothing found

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 11
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 7/20/2005

5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel 0 E 60 M 7/20/2005

DACA87-99-D-0010 B-2a.101
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase
N/A
3-References
TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment

Visually inspected Fill soil Spoils for UXO/MEC and Munitions debris from Grids D07, D15 and D16. These
checks are being preformed during breaks and periodic times through out the day.
Nothing found

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech 11
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 7/21/2005

5-Site UXO QC Specialist Review

Comments:

Nothing found will continue to observe Fill spoils.

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel 0 E 60 M 7/21/2005

DACA87-99-D-0010 B-2a.102
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Weekly Explosive Inventory

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Weekly Explosives Inventory

Conducted a weekly inventory of TtECI explosives stored at the Fort McClellan work site. The inventories
quantities were recorded on the magazine data cards maintained with the Explosives and the copies in the bunker

book maintained in the site office. Items expended since the last inventory were reconciled with expenditure
documents and on hand quantities.

Personnel involved: Cecil Taylor SUXSO, Grady Bendel UXOSO/QC

Conducted By: Signature: Date:
Grady Bendel Q ; 75 WM 7/21/2005
5-Site UXO QC Specialist Review

Comments:

No Discrepancies

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:
Grady Bendel 7/21/2005

GudDudl

DACA87-99-D-0010

B-2a.103

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids D07, D15 and D16

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech I11, Robert Mangrum Senior Equipment
Operator, Donald Reeves Equipment Operator

Conducted By: Signature: Date:

Grady Bendel Q ;gwﬂ 7/21/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 7/21/2005

DACA87-99-D-0010 B-2a.104
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Weekly Explosive Inventory
2-Phase

N/A

3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

Weekly Explosives Inventory

Conducted a weekly inventory of TtECI explosives stored at the Fort McClellan work site. The inventories
quantities were recorded on the magazine data cards maintained with the Explosives and the copies in the bunker

book maintained in the site office. Items expended since the last inventory were reconciled with expenditure
documents and on hand quantities.

Personnel involved: Cecil Taylor SUXOS, Len Lister UXO Tech Il
Conducted By: Signature: Date:

Cecil Taylor c Y, Mﬁdz‘“\ 7/29/2005

5-Site UXO QC Specialist Review

Comments:

No Discrepancies

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Cecil Taylor Cee 4; Mﬁb&/\ 7/29/2005

DACA87-99-D-0010 B-2a.105
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Geophysical Data Collection
2-Phase

Preparatory

3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

GPO Test out of Geophysical operations
All Personnel were briefed on the work Plan requirements and Guide Lines. Reviewed Site Safety Plan and
information.
1. Verify that appropriate plans and procedures developed and are available.

2. Verify personnel identified are available and meet the requirements/qualifications for the position or waivers
obtained from the client.

3. Verify that the required training has been performed.

4. Verify identified equipment is available, functional, and appropriate for the job.

5. Verify that the preliminary work and coordination have been accomplished.

6. Verify the level of quality expected is understood.

7. Verify Work Plan and applicable Standard Operating Procedures (SOPs) have been reviewed and understood by
the workers

8. Brief process improvement program

Personnel involved: Cecil Taylor SUXOS, Grady Bendel UXOQC/Safety, Anthony Joiner UXO Tech I, Mike
Anderson Geophysics

Conducted By: Signature: Date:

Grady Bendel Q ; 75 MM 8/1/2005

5-Site UXO QC Specialist Review

Comments:

Will futher monitor the 3 phase QC plan by use of an Initial Inspection and then with Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel 0 E gM 8/1/2005

DACA87-99-D-0010 B-2a.106
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
Intrusive Investigation
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities
Intrusive Operations with Heavy Equipment
All Personnel are working according to Site Specfic Work Plan requirements and Guide Lines. Site Safety Plan is
being ahered too.
1. Appropriate plans and procedures are availableto all workers.
2. Personnel meet the requirements/qualifications for the position or waivers obtained from the client.
3. Equipment daily check and maintenace is being preformed and is appropriate for the job.
4. The level of quality expected is understoodand being maintained.

5. Work Plan and applicable Standard Operating Procedures (SOPs) are being used and understood by the workers
Working in Grids D07, D15 and D16

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech I11, Robert Mangrum Senior Equipment
Operator, Donald Reeves Equipment Operator

Conducted By: Signature: Date:

Grady Bendel Q ;gwﬂ 8/1/2005

5-Site UXO QC Specialist Review

Comments:

Will continue monitoring the 3 Phase QC System by use of Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g WM 8/1/2005

DACA87-99-D-0010 B-2a.107
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Geophysical Data Collection
2-Phase

Initial

3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

Prepatory and GPO certfication for T010

Anthony Joiner and Mike Anderson qualifing DGPS/EM61 at GPO, equipment set-up, caliberation and operations.
1. Verify that appropriate plans and procedures developed and are available.

2. Verify personnel identified are available and meet the requirements/qualifications for the position or waivers
obtained from the client.

3. Verify that the required training has been performed.

4. Verify identified equipment is available, functional, and appropriate for the job.

5. Verify that the preliminary work and coordination have been accomplished.

6. Verify the level of quality expected is understood.

7. Verify Work Plan and applicable Standard Operating Procedures (SOPs) have been reviewed and understood by
the workers

8. Brief process improvement program

Personnel involved: Grady Bendel UXOQC, Anthony Joiner UXO Tech I, Mike Anderson Geophysicists
Conducted By: Signature: Date:

Grady Bendel Q ;g wM 8/2/2005

5-Site UXO QC Specialist Review

Comments:

Will futher monitor the 3 phase QC plan by use of Follow-up Inspections.

Acceptable Deficiency Report #:  N/A

(] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel Q E 7)0 M 8/2/2005

DACA87-99-D-0010 B-2a.108
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
Anomaly Reacquisition
2-Phase

Preparatory
3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

caliberation and operations.

obtained from the client.
3. Verify that the required training has been performed.

6. Verify the level of quality expected is understood.

the workers
8. Brief process improvement program

Anderson Geophysicists

Prepatory and GPO certfication for T010 Reacquire
Len Lister, Anthony Joiner and Mike Anderson qualifing DGPS for use to reacquire at GPO, equipment set-up,

1. Verify that appropriate plans and procedures developed and are available.
2. Verify personnel identified are available and meet the requirements/qualifications for the position or waivers
4. Verify identified equipment is available, functional, and appropriate for the job.

5. Verify that the preliminary work and coordination have been accomplished.

7. Verify Work Plan and applicable Standard Operating Procedures (SOPs) have been reviewed and understood by

Personnel involved: Grady Bendel UXOQC, Len Lister UXO Tech 111, Anthony Joiner UXO Tech I, Mike

Conducted By:
Grady Bendel

Signature:

Gudyudl

Date:
8/3/2005

5-Site UXO QC Specialist Review

Comments:

Will futher monitor the 3 phase QC plan by use of an Initial Inspection and then with Follow-up Inspections.

Acceptable
[ ] Unacceptable

Deficiency Report #:  N/A
Non-Conformance Report #: N/A
Signature:

GodDudl

Name:
Grady Bendel

Date:
8/3/2005

DACA87-99-D-0010 B-2a.109

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Weekly Explosive Inventory

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Weekly Explosives Inventory

Conducted a weekly inventory of TtECI explosives stored at the Fort McClellan work site. The inventories
quantities were recorded on the magazine data cards maintained with the Explosives and the copies in the bunker

book maintained in the site office. Items expended since the last inventory were reconciled with expenditure
documents and on hand quantities.

Personnel involved: Cecil Taylor SUXSO, Grady Bendel UXOSO/QC

Conducted By: Signature: Date:
Grady Bendel Q ; 75 WM 8/4/2005
5-Site UXO QC Specialist Review

Comments:

No Discrepancies

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:
Grady Bendel 8/4/2005

GudDudl

DACA87-99-D-0010

B-2a.110

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Geophysical Data Collection
2-Phase

Initial

3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

Mapping Operations
Anthony Joiner and Mike Anderson using DGPS/EM61, equipment set-up, caliberation and operations in the field
operations.
1. Verify that appropriate plans and procedures developed and are available.

2. Verify personnel identified are available and meet the requirements/qualifications for the position or waivers
obtained from the client.

3. Verify that the required training has been performed.

4. Verify identified equipment is available, functional, and appropriate for the job.
5. Verify that the preliminary work and coordination have been accomplished.

6. Verify the level of quality expected is understood.

7. Verify Work Plan and applicable Standard Operating Procedures (SOPs) have been reviewed and understood by
the workers

8. Brief process improvement program

Personnel involved: Grady Bendel UXOQC, Anthony Joiner UXO Tech I, Mike Anderson Geophysicists
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 8/4/2005

5-Site UXO QC Specialist Review

Comments:

Will futher monitor the 3 phase QC plan by use of Follow-up Inspections.

Acceptable Deficiency Report #:  N/A

[ ] Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g wM 8/4/2005

DACA87-99-D-0010 B-2a.111
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
Other
2-Phase

N/A
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

Intrusive Operations
Reestablished the Daily locater Test area out side of Compound area. Marked 5 Items with stakes and listed what
was in the ground and stenciled on each stake.

Personnel involved: Grady Bendel UXOQC, Len Lister UXO Tech Ill, Anthony Joiner UXO Tech |
Conducted By: Signature: Date:

Grady Bendel Q ;g WM 8/4/2005

5-Site UXO QC Specialist Review

Comments:

No Entry

Acceptable Deficiency Report #:  N/A

[J Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E éﬁ wM 8/4/2005

DACA87-99-D-0010 B-2a.112
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Intrusive Investigation
2-Phase

Preparatory
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

Intrusive Operations
Len Lister, Anthony Joiner and Cecil Taylor qualifing to preform Intrusive operations in accordance to Site Wide
Work Plan and following safety in accordance to Site EHS plan
1. Verify that appropriate plans and procedures developed and are available.

2. Verify personnel identified are available and meet the requirements/qualifications for the position or waivers
obtained from the client.

3. Verify that the required training has been performed.

4. Verify identified equipment is available, functional, and appropriate for the job.
5. Verify that the preliminary work and coordination have been accomplished.

6. Verify the level of quality expected is understood.

7. Verify Work Plan and applicable Standard Operating Procedures (SOPs) have been reviewed and understood by
the workers

8. Brief process improvement program

Personnel involved: Cecil Taylor SUXSO, Grady Bendel UXOSO/QC, Len Lister UXO Tech Ill, Anthony Joiner
UXO Tech |

Conducted By: Signature: Date:

Grady Bendel Q ; 75 MM 8/4/2005

5-Site UXO QC Specialist Review

Comments:

Will futher monitor the 3 phase QC plan by use of an Initial Inspection and then with Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel 0 E g M 8/4/2005

DACA87-99-D-0010 B-2a.113
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Geophysical Data Collection
2-Phase

Follow Up

3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

Mapping Operations
Anthony Joiner and Mike Anderson using DGPS/EM61, equipment set-up, caliberation and operations in the field
operations. Mapping was being preformed in the S02, S03, S04 and S05 areas.
1. Verify that appropriate plans and procedures developed and are available.

2. Verify personnel identified are available and meet the requirements/qualifications for the position or waivers
obtained from the client.

3. Verify that the required training has been performed.

4. Verify identified equipment is available, functional, and appropriate for the job.
5. Verify that the preliminary work and coordination have been accomplished.

6. Verify the level of quality expected is understood.

7. Verify Work Plan and applicable Standard Operating Procedures (SOPs) have been reviewed and understood by
the workers

8. Brief process improvement program

Personnel involved: Anthony Joiner UXO Tech I, Mike Anderson Geophysicists
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 8/5/2005

5-Site UXO QC Specialist Review

Comments:

Will futher monitor the 3 phase QC plan by use of Follow-up Inspections.

Acceptable Deficiency Report #:  N/A

[ ] Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g wM 8/5/2005

DACA87-99-D-0010 B-2a.114
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Intrusive Investigation
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

Intrusive Operations
Len Lister, Anthony Joiner and Cecil Taylor qualifing to preform Intrusive operations in Lot # 2 in the Mag and
Dig area's
1. Verify that appropriate plans and procedures developed and are available.

2. Verify personnel identified are available and meet the requirements/qualifications for the position or waivers
obtained from the client.

3. Verify that the required training has been performed.

4. Verify identified equipment is available, functional, and appropriate for the job.
5. Verify that the preliminary work and coordination have been accomplished.

6. Verify the level of quality expected is understood.

7. Verify Work Plan and applicable Standard Operating Procedures (SOPs) have been reviewed and understood by
the workers

8. Brief process improvement program

Personnel involved: Cecil Taylor SUXQOS, Len Lister UXO Tech 11
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 8/5/2005

5-Site UXO QC Specialist Review

Comments:

Will futher monitor the 3 phase QC plan by use of Follow-up Inspections.

Acceptable Deficiency Report #:  N/A

[ ] Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g wM 8/5/2005

DACA87-99-D-0010 B-2a.115
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report

DACA87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Anomaly Reacquisition

2-Phase

Preparatory

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Mapping with Robotic Total Station

Anthony Joiner and Mike Anderson qualifing Robotic Total Station for use in mapping at GPO, equipment set-up,
caliberation and operations. Then files were sent to Denver and to Army Corps of Engineers in Huntsville Ala.
1. Verify that appropriate plans and procedures developed and are available.

2. Verify personnel identified are available and meet the requirements/qualifications for the position or waivers
obtained from the client.

3. Verify that the required training has been performed.

4. Verify identified equipment is available, functional, and appropriate for the job.
5. Verify that the preliminary work and coordination have been accomplished.

6. Verify the level of quality expected is understood.

7. Verify Work Plan and applicable Standard Operating Procedures (SOPs) have been reviewed and understood by
the workers

8. Brief process improvement program

Personnel involved: Anthony Joiner UXO Tech I, Mike Anderson Geophysics'
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 8/9/2005

5-Site UXO QC Specialist Review

Comments:

Will futher monitor the 3 phase QC plan by use of an Initial Inspection and then with Follow-up Inspections.
Acceptable Deficiency Report #:  N/A

[ ] Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g wM 8/9/2005

DACA87-99-D-0010 B-2a.116
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report

DACA87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Anomaly Reacquisition

2-Phase

Initial

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Mapping Reacquire

Anthony Joiner and Mike Anderson qualifing DGPS for use to reacquire at grid C67, equipment set-up,
caliberation and operations.

1. Verify that appropriate plans and procedures developed and are available.

2. Verify personnel identified are available and meet the requirements/qualifications for the position or waivers
obtained from the client.

3. Verify that the required training has been performed.

4. Verify identified equipment is available, functional, and appropriate for the job.
5. Verify that the preliminary work and coordination have been accomplished.

6. Verify the level of quality expected is understood.

7. Verify Work Plan and applicable Standard Operating Procedures (SOPs) have been reviewed and understood by
the workers

8. Brief process improvement program

Personnel involved: Anthony Joiner UXO Tech I, Mike Anderson Geophysicists
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 8/9/2005

5-Site UXO QC Specialist Review

Comments:

Will futher monitor the 3 phase QC plan by use of Follow-up Inspections.

Acceptable Deficiency Report #:  N/A

[ ] Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g wM 8/9/2005

DACA87-99-D-0010 B-2a.117
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Geophysical Data Collection
2-Phase

Follow Up

3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

Mapping Operations
Anthony Joiner and Mike Anderson using DGPS/EM61, equipment set-up, caliberation and operations in the field
operations. Mapping was being preformed in the Lot # 2 areas.
1. Verify that appropriate plans and procedures developed and are available.

2. Verify personnel identified are available and meet the requirements/qualifications for the position or waivers
obtained from the client.

3. Verify that the required training has been performed.

4. Verify identified equipment is available, functional, and appropriate for the job.
5. Verify that the preliminary work and coordination have been accomplished.

6. Verify the level of quality expected is understood.

7. Verify Work Plan and applicable Standard Operating Procedures (SOPs) have been reviewed and understood by
the workers

8. Brief process improvement program

Personnel involved: Anthony Joiner UXO Tech I, Mike Anderson Geophysics'
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 8/9/2005

5-Site UXO QC Specialist Review

Comments:

Will futher monitor the 3 phase QC plan by use of Follow-up Inspections.

Acceptable Deficiency Report #:  N/A

[ ] Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g wM 8/9/2005

DACA87-99-D-0010 B-2a.118
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
Other
2-Phase

N/A
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

Field Operations
1400 SUXOS Cecil Taylor secured field operations do to lightning/thunderstorms in area.

Personnel involved: Grady Bendel UXOSO/QC, Len Lister UXO Tech I11, Robert Mangrum Senior Equipment

Operator, Donald Reeves Equipment Operator, Anthony Joiner UXO Tech I,Mike Anderson
Geophysicists

Conducted By: Signature: Date:

Grady Bendel Q ; 5 MM 8/10/2005

5-Site UXO QC Specialist Review

Comments:

No Entry

[ ] Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel Q E 5 WM 8/10/2005

DACA87-99-D-0010 B-2a.119
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

QC Team

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Quality Control operations
Preformed QC 10% Hole checks in grids as listed below:

Grid C67 Flags# 19 and 01. Also swept Mag and Dig area.

Grids S02, S03, S04 and SO05 Flag #'s 01, 15, 16, 17, 22, 31, 32 and 46
Culvert checked Flag #'s 01, 07, 17 and 20

Grid D47 Flag #'s 01 and 09

Grid D34 Flag #'s 01, 02 and 03

Personnel involved: Grady Bendel UXOQC, Len Lister UXO Tech 11

Conducted By: Signature: Date:
Grady Bendel Q ; gwﬂ 8/11/2005
5-Site UXO QC Specialist Review

Comments:

Found nothing that met Failure criteria

Acceptable Deficiency Report #  N/A

[J Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:
Grady Bendel 8/11/2005

GudDudl

DACA87-99-D-0010

B-2a.120

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Weekly Explosive Inventory

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Weekly Explosives Inventory

Conducted a weekly inventory of TtECI explosives stored at the Fort McClellan work site. The inventories
quantities were recorded on the magazine data cards maintained with the Explosives and the copies in the bunker

book maintained in the site office. Items expended since the last inventory were reconciled with expenditure
documents and on hand quantities.

Personnel involved: Cecil Taylor SUXSO, Grady Bendel UXOSO/QC

Conducted By: Signature: Date:
Grady Bendel Q ; 75 WM 8/12/2005
5-Site UXO QC Specialist Review

Comments:

No Discrepancies

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:
Grady Bendel 8/12/2005

GudDudl

DACA87-99-D-0010

B-2a.121

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase
Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

QC Mapping and Reacquire

Anthony Joiner and Mike Anderson using DGPS/EM61, equipment set-up, caliberation and operations in the field
operations. Mapping was being preformed in the Lot # 2 areas.

1. Verify that appropriate plans and procedures developed and are available.

2. Verify personnel identified are available and meet the requirements/qualifications for the position or waivers
obtained from the client.

3. Verify that the required training has been performed.

4. Verify identified equipment is available, functional, and appropriate for the job.
5. Verify that the preliminary work and coordination have been accomplished.

6. Verify the level of quality expected is understood.

7. Verify Work Plan and applicable Standard Operating Procedures (SOPs) have been reviewed and understood by
the workers

8. Brief process improvement program

Personnel involved: Anthony Joiner UXO Tech I, Mike Anderson Geophysics'
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 8/15/2005

5-Site UXO QC Specialist Review

Comments:

No Entry

Acceptable Deficiency Report #:  N/A

[J Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g wM 8/15/2005

DACA87-99-D-0010 B-2a.122
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
Intrusive Investigation
2-Phase

Follow Up
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

Intrusive Operations

Len Lister,and Cecil Taylor qualifing to preform Intrusive operations in Lot # 2 digging reacquired anomalies.
1. Verify that appropriate plans and procedures developed and are available.

2. Verify personnel identified are available and meet the requirements/qualifications for the position or waivers
obtained from the client.

3. Verify that the required training has been performed.

4. Verify identified equipment is available, functional, and appropriate for the job.
5. Verify that the preliminary work and coordination have been accomplished.

6. Verify the level of quality expected is understood.

7. Verify Work Plan and applicable Standard Operating Procedures (SOPs) have been reviewed and understood by
the workers

8. Brief process improvement program

Personnel involved: Cecil Taylor SUXOS, Len Lister UXO Tech Il
Conducted By: Signature: Date:

Grady Bendel Q ;g wM 8/15/2005

5-Site UXO QC Specialist Review

Comments:

Will futher monitor the 3 phase QC plan by use of Follow-up Inspections.

Acceptable Deficiency Report #:  N/A

(] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel Q E 7)0 M 8/15/2005

DACA87-99-D-0010 B-2a.123
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAS87-99-D-0010
Former Ft. McClellan, AL
1-Activity
QC Team
2-Phase
N/A
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

QC Mapping and Reacquire

Anthony Joiner and Mike Anderson using DGPS/EM61, equipment set-up, caliberation and operations in the field
operations. Mapping was being preformed in the grid R18.

1. Verify that appropriate plans and procedures developed and are available.

2. Verify personnel identified are available and meet the requirements/qualifications for the position or waivers
obtained from the client.

3. Verify that the required training has been performed.

4. Verify identified equipment is available, functional, and appropriate for the job.
5. Verify that the preliminary work and coordination have been accomplished.

6. Verify the level of quality expected is understood.

7. Verify Work Plan and applicable Standard Operating Procedures (SOPs) have been reviewed and understood by
the workers

8. Brief process improvement program

Personnel involved: Anthony Joiner UXO Tech I, Mike Anderson Geophysics'
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 8/16/2005

5-Site UXO QC Specialist Review

Comments:

Nothing found to meet failure criteria

Acceptable Deficiency Report #:  N/A

[ ] Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:

Grady Bendel Q E g wM 8/16/2005

DACA87-99-D-0010 B-2a.124
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

QC Team

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

QC Mapping and Reacquire

Preformed QC Mil-Std 1916 checks in grids as listed below:
Grid C67, D47, D34

Personnel involved: Grady Bendel UXOQC, Len Lister UXO Tech I11, Anthony Joiner UXO Tech |

Conducted By: Signature: Date:
Grady Bendel Q ; g WM 8/17/2005
5-Site UXO QC Specialist Review

Comments:

Found nothing that met Failure criteria

Acceptable Deficiency Report #:  N/A

[ Unacceptable Non-Conformance Report # N/A

Name: Signature: Date:
Grady Bendel 8/17/2005

GodDudl

DACA87-99-D-0010

B-2a.125

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

QC Team

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Mil-Std 1916/10% QC

Lot #2 containing the below listed grids are being submitted to the Army Corps of Engineers Site Safety
Representative for Quality Assurance Sampling and Acceptance:

Grids #'s include D07, D08, D14, D15, D22, D23, D30, R01, R02, R03, R05, R06 and R09
Personnel involved: Grady Bendel UXOQC, Len Lister UXO Tech I11, Anthony Joiner UXO Tech |

Conducted By:

Signature:

Date:

Grady Bendel

GudgDudl

8/18/2005

5-Site UXO QC Specialist Review

Comments:

The Lot/Grids indicated on this form have passed TtECI Mil-Std 1916 / 10% acceptance sampling.

Acceptable
[ ] Unacceptable

Name:
Grady Bendel

Deficiency Report #:  N/A
Non-Conformance Report #: N/A
Signature:

GudDudl

Date:
8/18/2005

DACA87-99-D-0010

B-2a.126

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

QC Team

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Mil-Std 1916/10% QC

Completed QC inspection of TO-10 Construction Debris Removal area Lot #1to include the following grids: C67,
D34, D47, D75, D76, D82, D83, S02, S03, S04, S05 and R18. Checked flags #'s 21, 28, 41, 45, 68, 72, 86, 87, 98

and 261. Also checked 7 flags in Mag and Dig areas, Nothing found that met Failure Criteria. Items found were
reinforcement wire used in concrete.

Personnel involved: Grady Bendel UXOQC, Len Lister UXO Tech I, Anthony Joiner UXO Tech |

Conducted By: Signature: Date:
Grady Bendel Q ; 75 WM 8/19/2005
5-Site UXO QC Specialist Review

Comments:

Nothing found that met Failure Criteria.

[ ] Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:
Grady Bendel 8/19/2005

GudDudl

DACA87-99-D-0010

B-2a.127

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
QC Team
2-Phase

N/A
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

Mil-Std 1916/10% QC

Lot #1 containing the below listed grids are being submitted to the Army Corps of Engineers Site Safety
Representative for Quality Assurance Sampling and Acceptance:
Grids #'s include: C67, D34, D47, D75, D76, D82, D83, S02, S03, S04, S05 and R18

Personnel involved: Grady Bendel UXOQC, Len Lister UXO Tech I11, Anthony Joiner UXO Tech |
Conducted By: Signature: Date:

Grady Bendel Q ;5 WM 8/19/2005

5-Site UXO QC Specialist Review

Comments:

The Lot/Grids indicated on this form have passed TtECI Mil-Std 1916 / 10% acceptance sampling.
Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel 0 E 60 M 8/19/2005

DACA87-99-D-0010 B-2a.128
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Demolition
2-Phase

Preparatory
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

Demolition operations

Briefed on bacis Demolition Safety and Procedures, This will be conducting demolition to clean up all unused
explosives in bunker. All shots will be completed in accordance with Army Corps of Engineer Standards and
TtECI Requirements.

1. Verify that appropriate plans and procedures developed and are available.

2. Verify personnel identified are available and meet the requirements/qualifications for the position or waivers
obtained from the client.

3. Verify that the required training has been performed.

4. Verify identified equipment is available, functional, and appropriate for the job.

5. Verify that the preliminary work and coordination have been accomplished.

6. Verify the level of quality expected is understood.

7. Verify Work Plan and applicable Standard Operating Procedures (SOPSs) have been reviewed and understood by
the workers

8. Brief process improvement program

Personnel involved: Cecil Taylor SUXOS, Grady Bendel UXOQC/Safety, Len Lister UXO Tech Ill, Anthony
Joiner UXO Tech |

Conducted By: Signature: Date:

Grady Bendel Q ;g wM 8/19/2005

5-Site UXO QC Specialist Review

Comments:

Will futher monitor the 3 phase QC plan by use of an Initial Inspection and then with Follow-up Inspection.
Acceptable Deficiency Report #:  N/A

(] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel Q E 7)0 M 8/19/2005

DACA87-99-D-0010 B-2a.129
TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity

Weekly Explosive Inventory

2-Phase

N/A

3-References

TO-10 Construction Debris Removal

4-Observed Condition/Activities

Weekly Explosives Inventory

Conducted a weekly inventory of TtECI explosives stored at the Fort McClellan work site. The inventories
quantities were recorded on the magazine data cards maintained with the Explosives and the copies in the bunker

book maintained in the site office. Items expended since the last inventory were reconciled with expenditure
documents and on hand quantities.

Personnel involved: Cecil Taylor SUXSO, Grady Bendel UXOSO/QC

Conducted By: Signature: Date:
Grady Bendel Q ; 75 WM 8/19/2005
5-Site UXO QC Specialist Review

Comments:

No Discrepancies

Acceptable Deficiency Report #:  N/A

[] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:
Grady Bendel 8/19/2005

GudDudl

DACA87-99-D-0010

B-2a.130

TETRATECH EC, INC.



Site Specific Final Report
Eastern Bypass Construction Debris Area
Fort McClellan, Alabama

QC Surveillance Report
DACAB87-99-D-0010
Former Ft. McClellan, AL

1-Activity
Demolition
2-Phase
Initial
3-References

TO-10 Construction Debris Removal
4-Observed Condition/Activities

Demolition operations

1. Verify that appropriate plans and procedures developed and are available.

2. Verify personnel identified are available and meet the requirements/qualifications for the position or waivers
obtained from the client.

3. Verify that the required training has been performed.

4. Verify identified equipment is available, functional, and appropriate for the job.
5. Verify that the preliminary work and coordination have been accomplished.

6. Verify the level of quality expected is understood.

7. Verify Work Plan and applicable Standard Operating Procedures (SOPs) have been reviewed and understood by
the workers

8. Brief process improvement program

Personnel involved: Cecil Taylor SUXOS, Grady Bendel UXOQC/Safety, Len Lister UXO Tech Ill, Anthony
Joiner UXO Tech |

Conducted By: Signature: Date:

Grady Bendel Q ;g wM 8/19/2005

5-Site UXO QC Specialist Review

Comments:

Will futher monitor the 3 phase QC plan by use of Follow-up Inspections.

Acceptable Deficiency Report #:  N/A

(] Unacceptable Non-Conformance Report #: N/A

Name: Signature: Date:

Grady Bendel Q E 7)0 M 8/19/2005

DACA87-99-D-0010 B-2a.131
TETRATECH EC, INC.
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Site Specific Final Report
Eastern Bypass Construction Debris Area
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Appendix B-2b

Quality Control Process Verification
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Site Specific Final Report

Eastern Bypass Construction Debris Area

Fort McClellan, Alabama
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Site Specific Final Report

Eastern Bypass Construction Debris Area

Fort McClellan, Alabama
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